Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway Future Schedule Cost Fyo8 FY99 FY00 ) 4 N
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . . FYgs* | Thru [Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fy9os | ($000) | (s000) | ($000) ($000)
($000)

owa

’ FORMERLY USED DEFENSE SITES- FORT DES MOINES/ | A79799F022800

Siteswith Response Complete | 1 Investigation 1 1 1 $238 $80 $60 $0 ([ Fyo1 $0

o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $70 $0

Progress FYO03 $0
- Low 0 RA-C 0 0 2 $0 $0 $450 $0

-Relative Risk FY04 $77
Category NotEvaluated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $0

Not Required | 1 LTM 0 0 0 $0 $0 $0 $o [ FY05 $87

Total Number of Sites 3 Total $238 $80 $580 $0 || FY99-2015+* $3,340

Progressin FY98

Prepared Engineering Evaluation and Cost Analysis
(EE/CA). Scoped preliminary plans for remedia action.

Progress Planned for FY99-FY 00

Complete EE/CA, solicit public comment, prepare Decision
Document, execute remedial action, initiate long term
monitoring.

Johnston Atoll

‘ DTRA (Formerly DSWA) - JOHNSTON ISLAND / JQ997149000100

Siteswith Response Complete 0 Investigation 9 0 0 $250 $0 $0 $0|[ Fyo1 $1,593

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $1,618
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0

Progress FY03 $1,553
o Low 0 RA-C 0 0 9 $5,370 $0 $0 $0

-Relative Risk FY04 $1,593

Category NotEvduated | 0 | RA-O(LTO) 0 0 0 #6606 $2006| 2034 s2m ;
Not Required | 9 LTM 0 0 0 $0 $0 $0 $o [ FY0S $1.632
Total Number of Sites 9 Total $12,226|  $2.906| $2,934|  $2,771| FY99-2005** $13,694

Progressin FY98

Progress Planned for FY99-FY 00

Kansas

‘ ARMY - FORT LEAVENWORTH / K S721372049900

Siteswith Response Complete | 54 Investigation 55 12 0 $2,905 $393 $475 $145| Fy o1 $1,621
o High 12 | Interim Actions 0(0) 0(0) $225 $0 $0 $0 EY02 $476
Sitesin Medium 1 Design 19 0 13 $241 $17 $0 $33
Progress FY03 $1,030
Low 0 RA-C 32 0 13 $308 $191 $55 $0
-Relative Risk
Category NotEvduated | 0 | RA-O(LTO) 0 0 $0 $0 $0 $o]| FY04 $515
Not Required | 0 LTM 1 0 $77 $77 $76 $o2 [[ FY05 $2,326
Total Number of Sites 67 Total $3,756 $678 $606 $270 || FY99-2017%* $22,125

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

For FTL-10, 11, 15, started drilling to determine extent of
contamination. EE/CAsfor FTLs-5,6 & 57 are ongoing.
Studies of FTLs2,3 & 20 were completed. Started study of
FTL-8.

Progress Planned for FY99-FY 00

Complete determination of contamination at FTLs 10,11 &
15. Complete EE/CAson FTLs- 5,6 & 57. Start design on
FTL-57. Complete study of FTL-65.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Kansas

’ ARMY - FORT RILEY / KS721402075600 RAB NPL Progressin FY98
Refer to page A-79.
Siteswith Response Complete 59 Investigation 62 9 0 FUND $29,855 $2,678 $1,566 $2,593 || Ey o1 $3,449
o High 5 Interim Actions 14(18) 1(1) TECH $7,707 $278 $1,167 $60 EY02 $3.160
Sitesin Medium 5 Design 4 2 3 $2,472 $0 $0 $0
Progress FYO03 $3,406|| Progress Planned for FY99-FY00
Low 1 RA-C 13 0 6 TECH $4,926 $17 $0 $0
-Rdative Risk FYO4 $1756 Refer to page A-79.
Category Not Evaluated 0 RA-O (LTO) 0 1 3 $39 $35 $20 $10 ’
Not Required 1 LTM 0 6 0 $1,485 $262 $247 $652 || FY05 $3.229
Total Number of Sites 71 Total $46,484 $3,270 $3,000 $3,315 || FY 99-2014** $31,805
@ ARMY - KANSASAAP / K S721382046700 Progressin FY98
For RFI-SWMUSs, Final Phase 2 RFI Report, dft Hum Hith
Siteswith Response Complete 10 Investigation 11 22 0 $10,997 $548 $553 $924 [ Fyo1 $4,417 || @d Eco risk assessments submitted to EPA for review. For
! 700 Area Consent Order, interim removal projects for
High 7 Interim Actions 2(2) 0(0) $20 $0 $0 $0 FY02 5,064 contaminated soils and pond sediments completed. GW
e - - ! assessment for TCE/PCE initiated
Sitesin Medium 14 Design 0 1 2 $842 $50 $0 $1,249
Progress FYO03 $4,870| Progress Planned for FY99-FY00
_Relative Risk Low RA-C 0 1 2 $3,262 $2843 $1,093 $200 For RFI-SWMUs, finalize Hum Hith Risk and Eco assmts.
Categor Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $190 $350 FYo04 $4,969|( cms high priority sites. Seek NFA approval on various sites.
egory For 700 Area Consent Order, complete GW assessment for
Not Required 0 LTM 0 1 0 $1,442 $443 $455 $506 || FYO05 $2,869 (| TCE/PCE, removal action decision for GW, and close out of
consent order.
Total Number of Sites 33 Total $16,563 $3,884 $2,291 $3,229 || FY 99-2014** $95,714
‘ ARMY - SUNFLOWER AAP / K S721382087800 Proposed NPL Progressin FY98
Refer to page A-191.
Siteswith Response Complete 2 Investigation 4 48 0 $11,906 $653 $699 $254 || Fyo1 $3,896
o High 23 | Interim Actions 0(0) 1(2) $19 $0 $750 $750 Evo2 $3,558
Sitesin Medium 20 Design 0 0 35 $209 $0 $200 $225
Progress FYO03 $2,308| Progress Planned for FY99-FY00
Low RA-C 0 1 47 $1,608 $7 $1,545 $1,065
-Rdative Risk FYO4 $5.420 Refer to page A-191.
Category Not Evaluated RA-O (LTO) 0 0 9 $0 $0 $14 $30 !
Not Required LTM 0 0 2 $28 $10 $0 $5 || FY05 $4.784
Total Number of Sites 52 Total $13,770 $670 $3,208 $2,329 || FY 99-2025** $54,547
‘ AIR FORCE - MCCONNELL AIR FORCE BASE / KS757212414001 Progressin FY98
Continued Sl for 4 former Titan Missile sites. Started LTM
Siteswith Response Complete 0 Investigation 0 6 0 $0 $0 $262 $3% || Fyo1 $780|[ for 4 sites. Started RA at 1 site. Continued LTO at 1 site.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $6,000
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress FY03 $0|[ Progress Planned for FY99-FY 00
-Relative Risk Low 2 RA-C 0 0 0 %0 $0 $0 $0 Cap 1 landfill. Complete S| for 4 Titan sites Prepare
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $0 dse;:ril'sléjﬂ_(rjgf;ummtsfor closing 5 sites. Complete 3 RAs.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $60
Total Number of Sites 6 Total $0 $0 $262 $396 || FY 99-2002** $7,498

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Kansas

’ AIR FORCE - MCCONNELL AIR FORCE BASE (ACC) / KS757212414000

Progressin FY98
Continued Sl for 4 former Titan Missile sites. Started LTM

Siteswith Response Complete 19 Investigation 24 1 0 $6,274 $0 $0 $0{l Fyo1 $100|[ for 4 sites. Started RA at 1 site. Continued LTO at 1 site.
o High 0 | Interim Actions 1(1) 1(1) $2,130 $0 $0 $0 EY02 $198
Sitesin Medium 1 Design 5 0 0 $513 $0 $0 $0
Progress FYO03 $207|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 2 RA-C 5 0 1 $776 $0 $0 $0 613 Cag 1 landfill. Complete SI _for 4Tilan sites Prepare
Category Not Evaluated 0 RA-O (LTO) 0 1 2 $354 $223 $183 $185 FYo4 dse;:rl?:;)E_(rjgcsummts for closing 5 sites. Complete 3 RAs.
. 268
Not Required | 3 LTM 0 0 4 $258 $0 $0 $o||FYO05 $
Total Number of Sites 25 Total $10,305 $223 $183 $185 || FY 99-2015** $4,564
’ DEFENSE LOGISTICSAGENCY - DIPEF ATCHISON / K S797152424100 Progressin FY98
Completed installation-wide PA/S|. Started engineering
Siteswith Response Complete 4 Investigation 4 7 0 $474 $50 $0 $0 | Fyo1 $25 || evaluation/cost andlysis (EE/CA) for remedial actions at
installation including capping of landfill.
High 2 Interim Actions 0(0) 1(2) $0 $0 $0 $0
FYO02 $10
Sitesin Medium 0 Design 1 7 0 $200 $150 $55 $0
Progress FYO03 $10(| Progress Planned for FY99-FY00
Low 2 RA-C 1 0 7 $877 $387 $1,215 $0 . " ;
_Relative Risk Complete EE/CA and all cleanups including capping of
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYO04 $10 landfill, peﬂicidest_)il removal, PQL soil rer_noval action, and
EYO05 $0 removal or closurein place at various locations.
Not Required 0 LT™M 0 0 5 $0 $0 $0 $25
Total Number of Sites u Total $1,551 $587 $1,270 $25 || FY 99-2000* * $1,350
‘ FORMERLY USED DEFENSE SITES- FORBES AFB / KS79799F026300 Progressin FY98
Completed thefirst phase UST removal project involving
Siteswith Response Complete 0 Investigation 2 1 0 $1,007 $22 $8 0| pyor $0/[| 57 tanks.
Initiated second phase UST involving 13 tanks. Completed
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 field work for removal of these tanks. Awarded contract to
e remove contaminated pump house and monitor landfill.
Sitesin Medi 0 Desi 1 0 0 $195 $0 $0 $0
ium esign
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 1 RA-C 0 1 1 $3,161 $745 $8 $0 ; .
_Relative Risk $0 Complete UST _remova! project and close associ al_ed
Category NotEvauated [ 1 | RA-O(LTO) 0 0 0 $0 $0 $0 solf Y04 Jandtarm. pg)?éqymum-vw program for monitoring of
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FY05 $0
Total Number of Sites 3 Total $4,363 $767 $16 $0 || FY 99-2009** $1,438
‘ FORMERLY USED DEFENSE SITES- HERINGTON AAF / KS79799F028300 Progressin FY98
Completed SI/ESI field work and final reporting. Awarded
Siteswith Response Complete 2 Investigation 2 1 0 $1,608 $589 $443 $0 EYo1 $0 || contract for limited Remedial Investigation at 2 areas of
concern.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 1 $0 $0 $30 $0
Progress FYO03 $0{| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 1 $0 $0 $0 $0 c - .
_Relative Risk omplete limited RI field work and prepare reports.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $290 Swaq_uept activitie_s at the Si_te vyi I be based on the results
EYO05 $11 of the limited remedial investigations.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,608 $589 $473 $0 || FY 99-2014** $1,803

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Kansas

’ FORMERLY USED DEFENSE SITES- SCHILLING AFB / KS79799F093200

Progressin FY98
Awarded contract from BLRA. The Corps completed the

Siteswith Response Complete 2 Investigation 3 1 1 $4,417 $368 $200 $0 | Fyo1 $288 || draft SI Report for 25 sites and a contractor completed the
- - - RI Report and BLRA for 8 sites. The State RA isreviewing
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $80 the draft reports.
Sitesin Medium 0 Design 1 1 1 $1,068 $0 $15 $0
Progress FYO03 $23|| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 1 2 $9,298 $24 $50 $80 Complete Sl and RI reports. Prepare Supplemental RI WP
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fyo04 $245 to identify leading edge_of plume, install 3 cluster wells
beyond the plume, monitor selected wellsfor 2-5 yearsto
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 FY05 $246 assess plume migration rate, future off-site risk and natural
attenuation.
Total Number of Sites 5 Total $14,783 $392 $265 $80 || FY 99-2024** $3,607
’ FORMERLY USED DEFENSE SITES- SCHILLING AFB-FAC S-7/ KS79799F030900 Progressin FY98
Siteswith Response Complete | 1 Investigation 2 0 1 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. . Low 0 RA-C 1 0 1 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $45
Total Number of Sites 3 Total $12 $0 $0 $0 || FY99-2011** $1,122

‘ ARMY - BLUE GRASSFACILITY-LBAD / KY 421382010500

Progressin FY98
Completed al RRSEs. Continued LTM at all sites.

Siteswith Response Complete 37 Investigation 53 1 0 REG $6,800 $212 $0 $39|[ Fyo1 $1.369 || Received funding for site LTM/CMS. Working with state to
! develop GW mgt plan for SWMUSs, and working toward
High 3 Interim Actions 5(5) 0(0) FUND $50 $29 $0 $0 FY02 $526 approval on NFAs. Awarded CTR on CMS. Part B isstill
Sitesin Medi 4 Desi 4 1 10 FUND $749 $0 $0 $209 pending
ium esign
Progress FY03 $325|[ Progress Planned for FY99-FY 00
_Relative Risk Low 10 RA-C 3 2 13 REG $3,719 $0 $76 $0 Continue monitoring and restoration required for 1998+
Category NotEvduaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 sof| FY04 $1,488 gies Wi et fundingfor phese 2f GW gl
Not Required 0 LTM 0 8 0 $673 $602 $814 $282 || FY05 $378
Total Number of Sites 54 Total $11,991 $843 $890 $530 || FY 99-2008* * $16,814
‘ ARMY - FORT CAMPBELL / KY421402014000 RAB Progressin FY98
Submitted Draft Risk Assessment Strategy Document to
Siteswith Response Complete 49 Investigation 50 10 0 FUND $19,696 $2,371 $2,345 $1,585 || py o1 $3,245 || requiators. Completed master RFI at CAAF field work, CS
’ of Qil Pits, and draft Spring Basin delienation. Spring
High 7 Interim Actions 3(3) 1(1) REG $869 $9 $75 $562 FY02 2,893 gauging and sampling program is underway. Conducted
Sitesin Medi 3 Desi 0 0 6 TECH $9 $0 $0 $130 ’ second G symposium.
lum esign
Progress FYO03 $3,562|| Progress Planned for FY99-FY00
-Rdative Risk Low 1 RA-C 2 0 ! TECH 81,734 %0 %0 $100 Complete master RFI report for CAAF and CS report for Oil
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $114 $0 $50 $50 FYo4 $6,431 Pits. _Conducl thi rd_ GW symposium. Conti nue spring
$3.721 gauging and sampling program. Develop spring risk strategy
Not Required 0 LTM 0 17 4 $990 $334 $330 $373 || FYO05 ;721\ with reguiators.
Total Number of Sites 60 Total $23,412 $2,714 $2,800 $2,800 || FY 99-2035** $70,512

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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